COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 07/ 2018

ESTI MATE SUMVARY 15: 28: 58
CONTI D C22150 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 22150- BI D COFRS REPORTI NG CATEGCRY: 0 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 1.0 DAYS TIVE ALLON 30 WORK DAYS
I TS FI BER | NSTALLATI ONS FCR HQ PERCENT TI ME: 3.33 ORI G TI ME ALLOW 30 WORK DAYS
PROJECT NO | TSSW2- 003
I TS FI BER | NSTALLATI ONS FCR HQ
NAME OF ROAD:
PROJECT COUNTI ES: DENVER PUEBLO
EL PASO
CONTRACTOR:
DI LLI E AND KUHN, | NC PAY PERI OD ENDI NG 02/ 02/ 2018 DATE TI ME STARTED 12/29/2017
2875 AKERS DRI VE DATE LET 11/ 30/ 2017 DATE WORK BEGAN 01/ 08/2017
DATE AWARDED 12/ 08/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 28/ 2017 DATE ACCEPTED
COLORADO SPRI NGS CO 80922 (719) 591- 9900 DATE NOTI CE TO PROCEED  12/29/ 2017
CURRENT TOTAL THI'S ESTI MATE
CURRENT PRQJIECT AMI:  $ 300, 705. 50 PARTI Cl PATI NG $ 98,723.54 $ 98, 723. 54
AWARD PRQIECT AMT: $ 242,899. 50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 32.83% TOTAL EARNI NGS 98, 723. 54 98, 723. 54
FUNDS AVAI LABLE: $ 201, 981. 96 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 98, 723. 54 98, 723. 54
TOTAL CLAI MB: $ 0.00 RETAI NAGE -2,745.71 -2,745.71
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 95, 977. 83 95, 977. 83
LI QUI DATED DAVAGES 0. 00 0. 00
AUTCPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 95, 977. 83 95, 977. 83
OTHER ADJUSTMENTS 0. 00 0. 00
PAENT DE s o5, 977.83

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D C22150 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 22150-BI D ESTI MATE RUN 02/ 07/ 2018
PRQJECT: | TSSW2- 003 ESTI MATE NO 0001 15: 28: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 214-00000 Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0.00
1, 500. 00000 0. 000 0.00
0065 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 1, 800. 000 0. 000
d ass
SY 0. 000 0. 00
4.50000 0. 000 0. 00
0070 604- 39050 Manhol e (Traffic Management System) 1. 000 0. 000
EACH 1. 000 6, 000. 00
6, 000. 00000 1. 000 6, 000. 00
0075 607-11525 Fence (Plastic) 850. 000 0. 000
LF 0. 000 0.00
4. 00000 0. 000 0. 00
0080 608-00000 Concrete Sidewal k 14. 000 0. 000
SY 14. 000 1, 470.00
105. 00000 14. 000 1, 470.00
0085 612- 00260 Location Marker (Fiber Optic)(Domne) 7.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0090 613-00206 *2 Inch Electrical Conduit (Bored) 8, 380. 000 0. 000
LF 6, 220. 000 39, 808. 00
6. 40000 6, 220. 000 39, 808. 00
0095 613-07000 Pul | Box (Special) (30"x48"x48") 1. 000 0. 000
EACH 0. 000 0. 00
2,089. 50000 0. 000 0. 00
0100 613-07023 Pul | Box (24"x36"x24") 14. 000 0. 000
EACH 4.000 5, 400. 00
1, 350. 00000 4.000 5, 400. 00
0105 613-07040 Pul | Box (30"x48"x24") 2.000 0. 000
EACH 0. 000 0. 00
1, 658. 50000 0. 000 0. 00
0110 613-07195 Proof Conduit 3, 560. 000 0. 000
LF 0. 000 0. 00
0. 80000 0. 000 0. 00



CONTI D C22150 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 22150-BI D ESTI MATE RUN 02/ 07/ 2018
PRQJECT: | TSSW2- 003 ESTI MATE NO 0001 15: 28: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 614-70024 1310nm SFP Optic Mdul e 10. 000 0. 000
EACH 0. 000 0. 00
695. 00000 0. 000 0. 00
0120 614-70030 Optical Attenuator 8. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0125 614-87010 Fi ber Optic Cable (Single Mde) (12 Fiber) 50. 000 0. 000
LF 0. 000 0. 00
14. 90000 0. 000 0. 00
0130 614-87144 Fi ber Optic Ternination Panel (144 Fiber) 2.000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0135 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
2, 950. 00000 0. 000 0. 00
0140 614-87496 Fi ber Optic Cable (Single Mde) (96 Strands) 9, 390. 000 0. 000
LF 3,994. 000 7,588. 60
1. 90000 3,994. 000 7,588. 60
0145 625-00001 Construction Surveying (Hourly) 20. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0150 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 600 7,200. 00
12, 000. 00000 0. 600 7,200. 00
0155 630- 00000 *Fl aggi ng 450. 000 0. 000
HOUR 0. 000 0. 00
32.20000 0. 000 0. 00
0160 630-00012 *Traffic Control Managenent 50. 000 0. 000
DAY 13. 000 9, 425. 00
725. 00000 13. 000 9, 425. 00
0165 630-80341 *Construction Traffic Sign (Panel Size A) 12. 000 0. 000
EACH 1. 000 40. 00
40. 00000 1. 000 40. 00



CONTI D C22150 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 22150-BI D ESTI MATE RUN 02/ 07/ 2018
PRQJECT: | TSSWD2- 003 ESTI MATE NO 0001 15: 28: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630- 80342 *Construction Traffic Sign (Panel Size B) 26. 000 0. 000
EACH 13. 000 546. 00
42. 00000 13. 000 546. 00
0175 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 0. 000
EACH 6. 000 252. 00
42. 00000 6. 000 252. 00
0180 630- 80350 *Vertical Panel 30. 000 0. 000
EACH 9. 500 114. 00
12. 00000 9. 500 114.00
0185 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 500 475. 00
950. 00000 0. 500 475. 00
0190 630-80359 *Portabl e Message Sign Panel 5. 000 0. 000
DAY 0. 000 0. 00
150. 00000 0. 000 0. 00
0195 630- 80360 *Drum Channel i zi ng Devi ce 60. 000 0. 000
EACH 18. 000 270. 00
15. 00000 18. 000 270. 00
0200 630-80380 *Traffic Cone 60. 000 0. 000
EACH 30. 000 165. 00
5. 50000 30. 000 165. 00
0205 630-85041 *Mobi | e Attenuator 5. 000 0. 000
DAY 4. 000 2,400. 00
600. 00000 4. 000 2,400. 00
0210 700-70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70014 F/ A I ncentive 10, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22150 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 22150-BI D ESTI MATE RUN 02/ 07/ 2018
PRQJECT: | TSSW02- 003 ESTI MATE NO 0001 15: 28: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 RQADVWAY
0225 700- 70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70230 F/ A Communi cati on Lines 10, 000. 000 0. 000
FA 7,911. 940 7,911.94
1. 00000 7,911. 940 7,911.94
0235 700- 70310 F/ A Landscapi ng 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700- 70380 F/ A Erosi on Control 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 300, 705.50 $ 98,723.54 % 98, 723.54
PRQIECT TOTAL CURRENT AMI $ 300, 705.50 $ 98,723.54 % 98, 723.54



